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ESTIMATE RUN 10/10/2019

ESTIMATE SUMMARY 16:13:43

CONTID: C21978         ESTIMATE NO: 0009 PROG 2005

PCN: 21978-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R2 WRONG WAY PREVENTION PERCENT TIME:

PROJECT NO: SHER200-243                   

R2 WRONG WAY PREVENTION

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

WORKZONE TRAFFIC CONTROL, INC PAY PERIOD ENDING

1115 FIR STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)296-0222 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,171,574.75 PARTICIPATING $ $ 257,143.95

AWARD PROJECT AMT: 2,083,185.51 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.06

WORK DAYS

WORK DAYS

70.63%

637,864.28

257,143.95

257,143.95

257,143.95

$

$

$

$

1,533,710.47

0.00

1,533,710.47

0.00

1,533,710.47

-31,247.78

0.00

1,502,462.69

0.00

AMOUNT DUE 1,502,462.69 257,143.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 257,143.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

LAS ANIMAS HUERFANO

136.5 TIME ALLOW: 155

ORIG TIME ALLOW: 155

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/07/2018

01/07/2019

09/30/2019

10/18/2018

11/16/2018

12/07/2018

12/07/2018



CONTID: C21978         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 21978-BID    ESTIMATE RUN 10/10/2019

PROJECT: SHER200-243                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:13:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 2,451.860

261.070

202-00250  
 

5,290.212,712.930

509.09

8,483.000

SF  

1.95000

0010 Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0015 Removal of Ground Sign 430.000

72.000

202-00810  
 

20,080.00502.000

2,880.00

756.000

EACH

40.00000

0020 Removal of Sign Panel 251.000

5.000

202-00821  
 

7,680.00256.000

150.00

410.000

EACH

30.00000

0025 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

25.000

LF  

25.00000

0030 Reset Ground Sign 67.000

1.000

210-00810  
 

17,000.0068.000

250.00

78.000

EACH

250.00000

0035 Reset Sign Panel 250.000

4.000

210-00815  
 

11,430.00254.000

180.00

267.000

EACH

45.00000

0040 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

3,500.00000

0045 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.100

ACRE

3,500.00000

0050 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

50.00000

0055 Sign Panel (Class I) 2,392.460

176.180

614-00011  
 

38,529.602,568.640

2,642.70

3,727.250

SF  

15.00000
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PCN: 21978-BID    ESTIMATE RUN 10/10/2019

PROJECT: SHER200-243                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:13:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sign Panel (Class II) 10,129.090

1,423.980

614-00012  
 

222,396.6011,553.070

27,411.62

16,834.460

SF  

19.25000

0065 Sign Panel (Class III) 934.000

30.000

614-00013  
 

24,100.00964.000

750.00

2,390.250

SF  

25.00000

0070 Steel Sign Post (W 6x15) 245.000

0.000

614-00615  
 

11,025.00245.000

0.00

245.000

LF  

45.00000

0075 Steel Sign Support (2-Inch Round)(Post and Socket) 51.000

2.000

614-01503  
 

9,805.0053.000

370.00

53.000

EACH

185.00000

0080 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

728.000

107.000

614-01573  
 

254,675.00835.000

32,635.00

956.000

EACH

305.00000

0085 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

127.000

42.000

614-01583  
 

66,755.00169.000

16,590.00

278.000

EACH

395.00000

0090 Concrete Footing (Type 2) 13.000

0.000

614-03002  
 

19,500.0013.000

0.00

13.000

EACH

1,500.00000

0095 Overpass Mounted Sign Bracket 2.000

0.000

614-10015  
 

3,600.002.000

0.00

7.000

EACH

1,800.00000

0100 *Mobilization 1.000

0.000

626-00000  
 

133,735.001.000

0.00

1.000

L S 

133,735.00000

0105 *Public Information Services (Tier IV) 0.930

0.020

626-01104  
 

4,560.000.950

96.00

1.000

L S 

4,800.00000

0110 *Modified Epoxy Pavement Marking(Inlaid) 0.720

0.000

627-00009  
 

367.200.720

0.00

34.000

GAL 

510.00000
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PCN: 21978-BID    ESTIMATE RUN 10/10/2019

PROJECT: SHER200-243                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:13:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 2,625.360

760.340

627-01010  
 

48,313.943,385.700

10,850.05

6,237.000

SF  

14.27000

0120 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 14,546.660

2,163.050

627-02010  
 

253,820.4916,709.710

32,856.73

24,601.000

SF  

15.19000

0125 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

4,542.740

1,954.360

627-30405  
 

83,682.656,497.100

25,172.16

8,867.000

SF  

12.88000

0130 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

2,436.500

120.000

627-30407  
 

41,747.642,556.500

1,959.60

2,820.000

SF  

16.33000

0135 *Preformed Thermoplastic Pavement Marking (Shield) 1,204.000

512.000

627-30408  
 

49,420.801,716.000

14,745.60

3,968.000

SF  

28.80000

0140 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

4,109.000

5,679.000

627-30411  
 

123,328.809,788.000

71,555.40

11,299.000

SF  

12.60000

0145 Flagging 2.000

0.000

630-00000  
 

40.002.000

0.00

200.000

HOUR

20.00000

0150 Traffic Control Management 141.000

27.000

630-00012  
 

50,400.00168.000

8,100.00

168.000

DAY 

300.00000

0155 Construction Traffic Sign (Panel Size A) 37.500

0.000

630-80341  
 

937.5037.500

0.00

75.000

EACH

25.00000

0160 Construction Traffic Sign (Panel Size B) 24.000

0.000

630-80342  
 

600.0024.000

0.00

48.000

EACH

25.00000

0165 Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

50.002.000

0.00

20.000

EACH

25.00000
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PCN: 21978-BID    ESTIMATE RUN 10/10/2019

PROJECT: SHER200-243                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:13:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Drum Channelizing Device 12.000

0.000

630-80360  
 

120.0012.000

0.00

24.000

EACH

10.00000

0175 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

10.000

EACH

10.00000

0180 Traffic Cone 180.000

0.000

630-80380  
 

900.00180.000

0.00

400.000

EACH

5.00000

0185 Advanced Warning Flashing or Sequencing Panel (C Type) 39.000

24.000

630-80415  
 

6,300.0063.000

2,400.00

126.000

DAY 

100.00000

0190 Mobile Attenuator 66.000

18.000

630-85041  
 

23,520.0084.000

5,040.00

84.000

DAY 

280.00000

0195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0200 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

100.000

F A 

1.00000

0205 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100.000

F A 

1.00000

CAT 1,533,710.44257,143.952,171,574.75CURRENT AMT0200 $ $ $

$ 1,533,710.44257,143.95$2,171,574.75$CURRENT AMTPROJECT TOTAL


